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MEMORANDUM

Date: December 15, 2004
To: Jan @t:::ns, T130G
From: Chr ilbreath

Subject: WEEKLY STATUS MEETING DOE/LRA for December 15, 2004

Attached are the minutes for the referenced weekly meeting for the Operating Record.

In attendance were:

M. Brown: J. Floerke
D. Coyne D. Onyskiw
T. Dieter ' J. Parkin
S. Garcia D. Rack
C.Gilbreath W. Seyfert
J. Britten R. Vonfeldt
R. Kury

B. Larson

Additional items discussed:

Actions ltems:

End
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B371/374 CLOSURE PROJECT

~ WEEKLY STATUS MEETING
[Every Wednesday, 9:30 am. In T371Z |

AGENDA
December 15, 2004

D&D - Jim Floerke
CONSTRUCTION / MAINTENANCE - Dan Coyne
PDSR - Bob Kury

ACTION ITEMS - Chris Gilbreath
Canyons, CSV discussion

OUTSTANDING ACTION ITEMS
- DOP Modification #5 (awaiting approval) '
- RCRA closure (pending DOP Mod. approval, and walkdowns for Rm. 2804, 1127 and
canyons)



D&D Summary ( ACC/ADD)
Weekly Meeting Date 12/15/04

Set/Area D&D Status _Jim Floerke
9 (CSV) e Entries into CSV continue. Both vehicles removed. 104 of 104 columns removed; maintenance bay door removed: stair/catwalk removal in -
process; expect to complete PWA this quarter.
38 1AD117BD00 e  Criticality drain removal complete; TRU waste removed. Set scope complete.
52 1AD140BD00 e  Removal of demisters and filters complete (FP 243).
e  Plenum isolation complete.
¢ Removing internals and deconning.
e  Expect to complete PWA this quarter..
Area AA e Removing Zone 1 duct Rooms 1115, 1105, 1103, 1117, and 1003.
B e Removing Zone 1 duct Room 2207.
Area AB s  Removing tanks 131A and 713 Room 1105.
Area AD ¢ Removing Zone 1 duct Rooms 2325 and 2327, and hallway.
e Removing Zone 1 duct Rooms 2203. -
Area AE e Removing Zone 1 duct Rooms 2310.
e  Removing Zone 1 duct Rooms 2306.
Area AF e Removing piping Room 2101 (compressor room).
Area AN ¢ WG to complete PWA dismantlement scope in December
e Area final survey in progress.
Duct Removal e Main floor - 99% complete (~12’ remains)
| Summary e . Basement - 21% complete (2067 of 9689 removed)
e  Sub-basement - 78% complete (732 of 942 removed)

Construction/Washington Group Activities Dan Coyne

o Sets 1 and 2: Mechanical (supply duct/piping/supports) removal. Performed

supply duct insulation removal. Preparing for HVAC opening in exterior wall.

Set 3/4/5: Performed dry decon.

Set 6: No activity.

Set 7: Performed electrical removal. '

Set 8: Preparing for HVAC opening in exterior wall.

Set 10: Performed electrical removal.

Set 12: Mechanical Removal (room 1103 supports & room 1105 piping).

Completed dry decon in room 1127 (tank pit). Performed electrical removal.

Set 13: Performed electrical removal (CAAM/SAAM’s).

Set 14: No activity.

Set 17: No activity.

Set 19: Completed mechanical removal (piping/supports). Preparing for final

survey.

e  Set22: Completed mechanical removal (plpmg/duct) Contmued electrical
removal.

Set 23: Continued electrical removal and placed HVAC opening in exterior
wall.

Set 29: Continued dry decon in room 3715/3717/3701.

Set 32: Continued dry decon in room 3501.

Set 38: Electrical removal (air gapping @ LP’s & MCC’s). Commenced piping
removal for duct interferences.

Set 39: Performed electrical removal.

Set 40: No activity.

Set 41: Continued FP-241 plenum removal.

Area AP: Performing piping removal in room 4101and preparing for electrical
removal.

Temporary electrical power installation on-going in both bldgs.

Preparing for ACM removal at dock # S (transite) and completed removing
ACM from 374 roof.

Installing electrical for temp. chillers.
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D&D Summary ( ACC/ADD)
Weekly Meeting Date 12/15/04

PDSR - Jay Britten
Phase I Phase IT
B374 Total Scan m? Required Scan m* Completed | B374 Total Scan m? Required Scan m* Completed
. Class I TBD : TBD
Class I - 1,773 1,754 Class 11 TBD _ TBD
Class II 2,658 1,751 Class HI - ' TBD ) TBD
Class III 53 53 , '
Total m* Complete: TBD
Total m*> Complete: 3558 % Complete: 0%
% Complete: 79%
Phase HI ‘ Phase IV
B374 Total Scan m? Required Scan m? Completed | B371 Total Scan m? Required Scan m? Completed
Class 1 ’ N/A N/A Class I 12,910 0
Class II N/A N/A Class I 10,270 0
Class III TBD » TBD Class III 63 0
Total m* Complete: TBD ' - Total m* Complete: 0
* % Complete: 0% % Complete: 0%
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